Classification

erosion

Irrigation

landscape

Utilities

Waterline

24-Jan-06

Roadside Development

Description

The contractor recognized that a significant portion of the project to
be seeded would be disturbed on the next project. He therefore
proposed to use a soil stabilizer rather than seed to mitigate erosion.

Alter the planned location and design of the SRP private irrigation
delivery system. The 24" irrigation pipe was relocated an installed
underground (with protective slab) in lieu of a 24" irrigation flume.

The invert elevations were maintained.

Clear cut and remove existing trees and plant new trees, in lieu of
salvaging and replanting existing trees.

Revise the alignment and size of a conduit designated for US West;
this change allowed both US West and SRPP conduits to occupy the
same trench rather than individual trenches.

Relocation of the recharge waterline eliminated/reduced the need for
clean existing ditch and flagging services.

Contractor proposed to lower existing water line rather than remove
and replace it. Existing waterline only 5 years old - ADOT to receive
credit for reduction in life cycle. Lowering required due to elevation
conflict with new drainage channel.

Approved
12/15/2004

7/16/2002

4/19/2002

10/7/2002

2/1/2001

5/13/2004

Contractor

FNF CONSTRUCTION,
INC.

PULICE CONSTRUCTION,
INC.

EDWARD KRAEMER &
SONS, INC.

PULICE CONSTRUCTION,
INC.

D.H. BLATTNER & SONS,
INC.

PULICE CONSTRUCTION,
INC.

Tracs
H568603C

H529901C

H513701C

H492101C

H316902C

H538101C

CO#
27

32

02

72

03

Savings
($26,871.25)

($6,298.00)

($5,115.00)

($6,000.00)

($11,130.00)

($9,182.50)



